Anticipated Construction Schedule

October 2017 — Construction Begins

Winter
2017 "
October 2017 to March 2018 — Underground utility work
including water main, sanitary sewer and storm sewer. Two-way
traffic on John R Road with work outside of roadway.
Phase 1
**Short term traffic interruptions are anticipated to install
periodic utility crossings of the roadway**
Spring
April 2018 to July 2018 — Construct temporary pavement, then
2018 build the northbound and center lanes of John R Road including
catch basins, pavement, driveways and side street approaches.
Traffic detour goes into effect. Northbound traffic only on John
Phase 2 | B Road while southbound traffic is detoured.
Summer/ | July 2018 to October 2018 — Construct the southbound lane of
John R Road including catch basins, pavement, driveways and
Fall side street approaches. Northbound traffic only, southbound
2018 traffic is detoured.
October 2018 to November 2018 — Open road to two-way
Phase 3 traffic, complete pavement markings, signing and restoration

work.

Expected Project Completion:
NOVEMBER, 2018

For additional information, contact:
City of Troy — Engineering Department
Mr. William J. Huotari, P.E.

Deputy City Engineer

500 W. Big Beaver Road

Troy, MI 48084

(248) 524-3387

HuotariWJ@ troymi.gov
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John R Road Reconstruction
Long Lake Road to South Boulevard
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John R Reconstruction Project DETOUR

» John R Road will remain open to normal two-way traffic during

The John R Reconstruction project limits extend from the north side the first stage of the construction. Work will be completed to

of the Long Lake Road intersection to the M-59 bridge over John R - e -
Road just north of South Boulevard. All side street approaches :ngacgl_ new underground ity lines on each side of John R
within these limits will be included in the reconstruction. The _

estimated construction cost (using combined federal and city a ' J' A
funding) is $14.7 million. A 3 o,
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2 miles of asphalt reconstruction =
3 lanes wide with a continuous center left turn lane . omwac: | N
Curb and gutter and catch basins %J, SOUARE LAKERD | e
Addition of a continuous eight-foot wide sidewalk (east side)
Addition of a continuous ten-foot wide asphalt path (west side)
New water main and hydrants (Long Lake to Square Lake) _ o
Sanitary sewer construction (locations vary) ey 01 2 T
Storm sewer construction ,
Driveway replacements ] —_

Two new traffic signals at Square Lake & South Blvd Z 5 s i 3
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Sidewalk ramp replacement to meet current standards ey, & L
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Bridge deck replacement at the Nelson Drain NS Thru Traffic

New signing and pavement markings
New street lighting
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» During the 2018 construction season John R Road will be
closed to southbound traffic and will carry one-way traffic
northbound. Southbound traffic will be detoured to Rochester

Road.
You may have noticed work along John R KEY NOTES:
Road earlier this year. Ultility relocations are » Access to businesses and residences will be maintained
underway so utility work can be completed throughout the project

before roadway work begins. . . . o
» Traffic through major cross roads will be maintained throughout

the project

» Non-consecutive side street approaches may be closed for
short durations, when neighborhoods have alternate access



